



## ☒ North Carolina Wildlife Resources Commission ☒

Gordon S. Myers, Executive Director

### Memorandum:

**TO:** Bonnie Jones

**FROM:** Erik Christofferson

**DATE:** April 8, 2010

**SUBJECT:** No cost extension requests for the CRFL Snow's Cut Project.

Please accept this memo as a formal request for a no cost extension of \$500,000.00 for the Snow's Cut Boating Access Area project funded by Coastal Fishing Recreational License Sales. Original CRFL monies awarded to this project totaled 500,000.00. Requested no cost extension in the amount of \$500,000 is required to cover project costs. No cost extension required due to delay in project start date. Project initially scheduled to begin this fiscal year/ winter was delayed due to simultaneous closure of NC/Carolina Beach Parks and Recreation ramp due to construction. NCWRC could not close Snow's Cut Access Area site for above referenced project construction while Carolina Beach Parks and Recreation ramp was closed, due to several constituent complaints, as both closures would create severely limit public access in this area. NCWRC is working with Parks and Recreation to coordinate Snow's Cut Project construction schedule to begin when parks and recreation site re opens. Project set to begin October 1, 2010 and end on June 30, 2011.

### Project Costs:

|                                                |               |
|------------------------------------------------|---------------|
| Project design services and construction costs | \$ 500,000.00 |
|------------------------------------------------|---------------|

---

### DIVISION OF ENGINEERING SERVICES

Mailing Address: 1720 Mail Service Center • Raleigh, NC 27699-1720

Office Location: 1751 Varsity Drive • Raleigh, NC • Telephone: (919) 707-0150 • Fax: (919) 707-0162